

PLANNED WORKS PROGRAMME 2015 -16

Kitchen refurbishments	Number	Proposed start date
Albert St Lye	x 1	February 2016
Balds lane Lye	x 1	February 2016
Brook Street Lye	x 2	February 2016
Hickman Street Lye	Nil	
King Street Lye	Nil	
Park St Lye	Nil	
Spring Street Lye	X 1	February 2016
Valley Road Lye	x 1	February 2016
Vicarage Rd Lye	x 1	February 2016
Crabbe Street Lye	X1	February 2016
Belgrave Road Halesowen	Nil	
Long Lane Halesowen	Nil	
Short Street Halesowen	X 2	March 2016
Vicarage Rd Halesowen	Nil	
Clement Road Halesowen	X 1	March 2016
Claremont Street Cradley Heath	Nil	
Highfield Road Cradley Heath	Nil	
John Street Rowley Regis	Nil	
Sturman Drive Rowley Regis	X1	March 2016
1C Haden Rd Old Hill	x 1	March 2016
Sidaway Street Old Hill	Nil	
Whitehall Road Old Hill	Nil	
William Street Brierley Hill	x 2	March 2016
Mallin Gardens Dudley	x 4	January 2016
Walter Burden House Smethwick	X 8	March 2016
Churchyard Road Tipton	X1	February 2016
Jordan Leys Tipton	X8	February 2016
Hall Lane Tipton	X 6	January 2016
Coronation Road Tipton	X 3	February 2016
Eastfield Road Tipton	X 4	February 2016

All Kitchens will be surveyed prior to confirm kitchen refurbishment is required. Kitchens will also be completed when properties become void.

Bathroom Refurbishments	Number	Proposed start date
Various	X 10	February/March 2016
Lotus way	X 19	TBC

Tenders received back

All Bathrooms will be surveyed to confirm refurbishment is required. Bathrooms will also be completed when properties become void.

Lift Refurbishments	Number	Proposed start date
Apsley House Old Hill		July 2015
Parkmoor Gardens Dudley		March 2016

Cyclical Painting works	Number	Proposed start date
Mountbatten Close- West Bromwich		April 2015
Braeburn House- Walsall		TBC
Parkmoor Gardens- Dudley		February 2016
Moundsley Grove – Birmingham		February 2016
Jordan Leys- Tipton		June 2015
Hodgetts Close Smethwick		March 2016
Hagley Road Stourbridge		March 2016
Rose Hill Dudley		November 2015
Stickle Lane Dudley		January 2016
Rocket Pool & Humphries Crescent		November 2015
Cypress Road Dudley		November 2015
Crankhall Lane West Bromwich		December 2015
Oak Green Way Oldbury		November 2015
Sturman Drive Rowley Regis		November 2015

Window Replacement programme	Number	Proposed start date
Rose Hill- Brierley Hill		June 2015
Hodgetts Close		November 2015

Door Replacement programme	Number	Proposed start date
In accordance with Kitchen refurbishments	TBC	TBC
Jordan Leys-Tipton	x 9	June 2015

Boiler programme	Number	Proposed start date
Darby Street- Rowley Regis		May 2015
Walter Burden House		December 2015 - February 2016

Boilers will be replaced ad hoc as required on the basis of non- feasible to repair.